

GOUVERNEMENT
DE LA REPUBLIQUE
DE VANUATU

MINISTRE DE L'EDUCATION ET DE
LA FORMATION

DIRECTEUR GENERAL
Sac De Courier Privé 028
Port Vila, Vanuatu
Tel : 22309

Email : ibergmans@vanuatu.gov.vu



GOVERNMENT
OF THE REPUBLIC
OF VANUATU

MINISTRY OF EDUCATION AND
TRAINING

DIRECTOR GENERAL
Private Mail Bag 028
Port Vila, Vanuatu
Tel : 22309

Email : ibergmans@vanuatu.gov.vu

OFFICE OF THE DIRECTOR GENERAL - BUREAU DU DIRECTEUR GENERAL

Summary Report for Day 5 [11th March 2023]

Summary points covered in Report 5:

- Signed and approved letters to UNICEF, SCA, PEOs & principals, NDMO for fuel, Shelter Cluster for evacuating buildings
- Continuation of data entry upload into KOBO software including minor and major damages to schools
- Responses to support school re-opening:
 1. Tent distribution
 2. Allocation of school handbags
 3. Boarding schools' ration
 4. School status through checklist
 5. Vehicle register book
 6. Centralization of COM's station
 7. Communication plan
 8. Schools gaining assistance with drinking water and clean-up
 9. School VSAT

Emergency Response Report Day 6 [12th March 2023]

Objectives for Operational Period	Activity	Start Date	End Date	Responsible person/groupings	Action (s)	Feedbacks
<i>Conduct school pre-assessment and provide quantitative reports to EOC.</i>	Pre-assessment reports	08 th March 2023	11 th March 2023	Fabrice	Conduct assessment for South West Tanna schools	-Eight (8) schools visited and conducted RA. -Schools are with minor damages only -one school has already re-open for half day only. -The rest of the schools to be opened on 13 th March 2023 -ECCE schools with thatched roofing are the only ones that got damages. -Challenged with inaccurate figures provided on the RA forms.
		10 th March 2023	11 th March 2023	David K	Conduct assessment for Nguna schools	--Schools in the West are severely damaged -ECCE school at Utanglan – totally destroyed -Eles Centre school; <ul style="list-style-type: none"> • classrooms are damaged but maintenance taken care of by school principal • teaching materials are safe, stored in storage boxes before the cyclone.
		08 th March 2023	11 th March 2023	Jay & Estella	Conduct assessment for Aniwa schools	-Pre-assessment done for ECCE schools to Year 8 -Estella distributing Ministry of Health forms -Jay distributing MoET Rapid Assessment forms -Challenges faced schools are: <ul style="list-style-type: none"> • Limited School space small • Teaching and learning resources lack • Classrooms damage • Shortage of food and water • Tank built by school – no water • Debris in the drinking water • Water supply not safe to drink -Supply water boiled before drinking but frequently used for washing and swimming only.

<i>To assist and provide immediate responses to support school re-opening.</i>	Immediate responses to affected schools	11 th March 2023		EOC officers, Maxime Charley & PEO ESD	Update report on logistics of responses undertaken	<ul style="list-style-type: none"> -Tent/tarpaulins already shipped by Urata to Tongoa including other Shepherd Island schools. -School baskets were also shipped by Urata to Shepherd's schools. -Efate – Onesua, Centre-Ville, St. Jeanne D'Arc – received tents and now set-up. -Challenge with UNICEF & SCA – cluster to address and forward to partners -Temporary learning space for Malapoa, Lycee LAB, Survival school – tent already set-up by UNICEF -St. Jeanne D'Arc – requested extra Tent -Effective delivery of the responses became one challenge faced by EOC logistic team.
	School Grant	February	March	Julia whippy & Maureen	Payment into school accounts	<ul style="list-style-type: none"> -30% already paid into school accounts on February -Next 30% to be paid by end of March. -Tanna schools to receive grant payment this month.
	School Assessment updates and allocations	13 th March 2023	17 th March 2023	PEO Jean Jacque Tari	Collect data by schools in the provinces	<u>TORBA SCHOOLS</u> –allocate an officer to carry out assessment on the rest of schools.
		13 th March 2023	17 th March 2023	Clerah Simon		<u>SANMA SCHOOLS</u> -work with another officer to collect assessment data for the remaining schools. - Big-Bay bush schools are damaged and should be approached through forms to receive immediate response.
13 th March 2023		17 th March 2023	Julia Whippy	<u>PENAMA SCHOOLS</u> – Ensure all forms are completed, collected and submitted to MoET.		
13 th March 2023		17 th March 2023	PEO Jean Jacque Tari	<u>MALAMPA SCHOOLS</u> –allocate an officer to liaise with PEO Malampa to do the assessment.		

To assist and provide immediate responses to support school re-opening.	School Assessment updates and allocations	13 th March 2023	17 th March 2023	PEO Shefa Team, EOC Assessment Groupings	Collect data by schools in the provinces	<p><u>SHEFA SCHOOLS</u></p> <ul style="list-style-type: none"> -88 schools already uploaded onto KOBO – most schools have submitted forms and data uploaded on KOBO. -Groups responsible – to collect back the forms distributed to schools. -Arrangement for collecting back forms depends on the group responsible. -Tanoliu has delivered its form. -Tongoa – group has not arrived yet. <ul style="list-style-type: none"> - Jessica to communicate with Manses and find out when the forms are to be submitted to MoET. -Epi – Edgar called to confirm recipient of few forms. --Roao has submitted forms. -Malatia – formed submitted to MoET -Nukwanapu – Charley Silas’ group to reach the school and collect the forms -Emao – all forms have submitted (Collected in by PEO) -Pele – forms received -Nguna – David to check with Ivanna to ensure that all forms have been collected. -Shefa -99.9% forms to be collected
		13 th March 2023	17 th March 2023	PEO Jean Jacque Tari		<p><u>TAFEA SCHOOLS</u></p> <ul style="list-style-type: none"> -some filled forms are with Samuel Katipa and to be submitted by tomorrow, 13th March 2023. - allocate some officer to be responsible of ensuring that all forms from Tanna are collected. -Aniwa – formed have been collected. -90% forms to be collected
	Efate Schools visitation	12 th March 2023		Director ESD	Allocate team leaders	<p>Table 1 – Team leader – PEO Jean Jacques</p> <p>Table 2 – Team leader – Marie Jonah (Health & Hygiene)</p> <p>Table 3 – Team leader – PEO tertiary</p> <p>Table 4 – Team leader – Julia (Finance)</p>

To assist and provide immediate responses to support school re-opening.						Table 5 – Team leader – Maxime Charley (Logistic) Table 6 – Team leader – PEO Sawan Table 7 – Team leader – HR Table 8 – Team leader – Jineth (COMs)
	13 th March 2023	15 th March 2023	Shefa PEO Office	Visitation to Efate offshore islands schools	-for transportation, team to use cheque accounts and provide receipts. -visit schools at these places: <ul style="list-style-type: none"> • Emao • Pele & Nguna • Mangaliliu, Lelepa & Moso 	
	13 th March 2023	15 th March 2023	PEO Sawan & PEO EAU PEO SBM & PEO ESD PSET Team	Visitation to Port Vila schools	Port Vila 1 – South Efate (19 schools) Port Vila 2 – Port Vila Town (18 schools) North Efate (9 schools)	

Director General signature:

Date: